COLORADO DEPARTMENT OF TRANSPORTATION Page 1
ESTIMATE RUN 11/20/2006

ESTIMATE SUMMARY 08:59:20
CONTID: C15883 ESTIMATE NO: 0004 PROG SPEC YR:2005
PCN: 15883-BID COFRS REPORTING CATEGORY: 2 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 101.( DAYS TIME ALLOW: 5/25/20( FIXED COMPLETION DAT
Emergency Repair SH 67 PERCENT TIME: 34.01 ORIG TIME ALLOW: 5/25/20( FIXED COMPLETION DAT
PROJECT NO: ER 067A-025
Emergency Repair SH 67
NAME OF ROAD: 067D
PROJECT COUNTIES: DOUGLAS, REGION 2
CONTRACTOR:
SEMA CONSTRUCTION, INC. PAY PERIOD ENDING 11/20/2006 DATE TIME STARTED 08/02/2006
7353 S. EAGLE STREET DATE LET 08/01/2006 DATE WORK BEGAN 08/02/2006
DATE AWARDED 08/01/2006 DATE TIME STOPPED 11/10/2006
DATE CONTRACT EXECUTED 08/01/2006 DATE ACCEPTED 11/10/2006
CENTENNIAL CO 80112-42:303/627-2600 DATE NOTICE TO PROCEED 08/02/2006
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 9,781,530.90 PARTICIPATING $ 8,520,855.38 S 832,755.18
AWARD PROJECT AMT: $  7,669,001.10 NON-PARTICIPATING 0.00 0.00
PERCENT COMPLETE: 87.11% TOTAL EARNINGS 8,520,855.38 832,755.18
FUNDS AVAILABLE: $ 1,260,675.52 STOCKPILED MATERIALS 0.00 0.00
GROSS EARNINGS 8,520,855.38 832,755.18
TOTAL CLAIMS: $ 0.00 RETAINAGE -115,035.02 0.00
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 8,405,820.36 832,755.18
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 8,405,820.36 832,755.18
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 832,755.18
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CONTID: 15883 COLORADO DEPARTMENT OF TRANSPORTATION Page 3
PCN: 15883-BID ESTIMATE RUN 11/20/2006
PROJECT: ER 067A-025 ESTIMATE NO: 0004 08:59:20

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0060 203-01582 TRUCK (DUMP) 5,333.250 5,193.250
HOUR 140.000 18,200.00
130.00000 5,333.250 693,322.50
0065 203-01594 COMBINATION LOADER 324.500 260.500
HOUR 64.000 5,824.00
91.00000 324.500 29,529.50
0070 203-01597 POTHOLING 0.000 0.000
HOUR 0.000 0.00
180.00000 0.000 0.00
0075 208-00007 *EROSION LOG (8 INCH) 2,500.000 247.000
LF 1,300.000 5,070.00
3.90000 1,547.000 6,033.30
0080 208-00011 *EROSION BALES (WEED FREE) 1,000.000 384.000
EACH 100.000 1,600.00
16.00000 484.000 7,744.00
0085 208-00020 *SILT FENCE 0.000 0.000
LF 0.000 0.00
1.90000 0.000 0.00
0090 208-00045 CONCRETE WASHOUT STRUCTURE 1.000 1.000
EACH 0.000 0.00
560.00000 1.000 560.00
0095 208-00050 *STORM DRAIN INLET PROTECTION 21.000 21.000
EACH 0.000 0.00
120.00000 21.000 2,520.00
0100 208-00060 *TEMPORARY SLOPE DRAIN 0.000 0.000
LF 0.000 0.00
20.00000 0.000 0.00
0105 208-00100 SEDIMENT REMOVAL AND DISPOSAL 1.000 0.000
LS 0.000 0.00
5,200.00000 0.000 0.00
0110 208-00200 EROSION CONTROL SUPERVISOR 1.000 0.670
LS 0.330 1,056.00
3,200.00000 1.000 3,200.00



CONTID: 15883 COLORADO DEPARTMENT OF TRANSPORTATION Page 4
PCN: 15883-BID ESTIMATE RUN 11/20/2006
PROJECT: ER 067A-025 ESTIMATE NO: 0004 08:59:20

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0115 212-00007 *SEEDING (NATIVE) (HYDRAULIC) 108.570 58.950
ACRE 49.620 27,787.20
560.00000 108.570 60,799.20
0120 212-00032 *SOIL CONDITIONING 54.300 29.490
ACRE 24.810 27,291.00
1,100.00000 54.300 59,730.00
0125 213-00004 MULCHING (WEED FREE STRAW) 0.000 0.000
ACRE 0.000 0.00
270.00000 0.000 0.00
0130 213-00061 MULCH TACKIFIER 0.000 0.000
LB 0.000 0.00
1.50000 0.000 0.00
0131 213-00150 BONDED FIBER MATRIX 54.300 29.490
ACRE 24.810 132,088.44
5,324.00000 54.300 289,093.20
0135 214-01010 *BRUSH LAYER CUTTING 0.000 0.000
EACH 0.000 0.00
3.10000 0.000 0.00
0140 214-01030 *WATTLE 0.000 0.000
EACH 0.000 0.00
15.00000 0.000 0.00
0145 216-00015 *SOIL RETENTION BLANKET (EXCELSIOR) 0.000 0.000
SY 0.000 0.00
1.50000 0.000 0.00
0150 304-05000 AGGREGATE BASE COURSE (CLASS 5) 0.000 0.000
TON 0.000 0.00
19.00000 0.000 0.00
0153 900-00004 ADDED ITEM (CUBIC YARD)/ ABC CLASS 5 BY CUBIC YARDS 5,015.000 5,015.000
cYy 0.000 0.00
33.63000 5,015.000 168,654.45
0155 403-00720 *HOT MIX ASPHALT (PATCHING) (ASPHALT) 346.070 302.930
TON 43.140 7,765.20
180.00000 346.070 62,292.60



CONTID: 15883 COLORADO DEPARTMENT OF TRANSPORTATION Page 5
PCN: 15883-BID ESTIMATE RUN 11/20/2006
PROJECT: ER 067A-025 ESTIMATE NO: 0004 08:59:20

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0160 403-33721 *HOT MIX ASPHALT (GRADING S) (75) (PG 58-28) 3,643.060 3,643.060
TON 0.000 0.00
69.00000 3,643.060 251,371.14
0165 403-34721 *HOT MIX ASPHALT (GRADING SX) (75) (PG 58-28) 10,808.360 10,808.360
TON 0.000 0.00
66.00000 10,808.360 713,351.76
0170 411-10255 *EMULSIFIED ASPHALT (SLOW-SETTING) 3,910.000 1,851.000
GAL 2,059.000 7,412.40
3.60000 3,910.000 14,076.00
0175 420-00110 GEOTEXTILE (DRAINAGE) (CLASS A) 62,900.000 52,121.000
SY 8,769.000 12,276.60
1.40000 60,890.000 85,246.00
0180 506-00224 RIPRAP (24 INCH) 66,386.000 55,068.000
cy 11,318.000 418,766.00
37.00000 66,386.000 2,456,282.00
0185 601-01050 CONCRETE CLASS B (WALL) 35.800 35.630
cY 0.000 0.00
680.00000 35.630 24,228.40
0190 602-00020 REINFORCING STEEL (EPOXY COATED) 3,437.840 3,437.840
1B 0.000 0.00
1.20000 3,437.840 4,125.41
0195 603-10240 24 INCH CORRUGATED STEEL PIPE 90.000 90.000
LF 0.000 0.00
130.00000 90.000 11,700.00
0200 603-10300 30 INCH CORRUGATED STEEL PIPE 0.000 0.000
LF 0.000 0.00
190.00000 0.000 0.00
0205 603-10360 36 INCH CORRUGATED STEEL PIPE 1,159.000 1,159.000
LF 0.000 0.00
74.00000 1,159.000 85,766.00
0210 603-10420 42 INCH CORRUGATED STEEL PIPE 185.000 185.000
LF 0.000 0.00
96.00000 185.000 17,760.00



CONTID: 15883 COLORADO DEPARTMENT OF TRANSPORTATION Page 6
PCN: 15883-BID ESTIMATE RUN 11/20/2006
PROJECT: ER 067A-025 ESTIMATE NO: 0004 08:59:20
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0213 900-00014 ADDED ITEM (LUMP SUM)/ CMP MATERIAL COST 1.000 1.000
LS 0.000 0.00
5,990.08000 1.000 5,990.08
0215 606-00310 *GUARDRAIL TYPE 3A 0.000 0.000
LF 0.000 0.00
13.00000 0.000 0.00
0220 606-02003 *END ANCHORAGE (NONFLARED) 0.000 0.000
EACH 0.000 0.00
1,900.00000 0.000 0.00
0225 607-00005 *END POST 2.000 2.000
EACH 0.000 0.00
210.00000 2.000 420.00
0230 607-00010 *CORNER AND LINE BRACE POST 0.000 0.000
EACH 0.000 0.00
230.00000 0.000 0.00
0235 607-01000 *FENCE BARBED WIRE WITH METAL POSTS 600.000 600.000
LF 0.000 0.00
1.50000 600.000 900.00
0240 607-11525 *FENCE (PLASTIC) 4,248.000 4,248.000
LF 0.000 0.00
4.70000 4,248.000 19,965.60
0245 612-00001 *DELINEATOR (TYPE I) 552.000 552.000
EACH 0.000 0.00
16.00000 552.000 8,832.00
0250 612-00003 *DELINEATOR (TYPE III) 44.000 44.000
EACH 0.000 0.00
18.00000 44.000 792.00
0255 614-00011 *SIGN PANEL (CLASS I) 190.500 170.750
SF 12.000 312.00
26.00000 182.750 4,751.50
0260 614-01503 *STEEL SIGN SUPPORT (2-INCH ROUND) (POST AND SOCKET) 39.000 26.000
EACH 3.000 600.00
200.00000 29.000 5,800.00



CONTID: C15883 COLORADO DEPARTMENT OF TRANSPORTATION Page 7

PCN: 15883-BID ESTIMATE RUN 11/20/2006
PROJECT: ER 067A-025 ESTIMATE NO: 0004 08:59:20
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0265 621-00425 DETOUR 1.000 1.000
LS 0.000 0.00
220,000.00000 1.000 220,000.00
0270 625-00000 CONSTRUCTION SURVEYING 1.000 1.000
LS 0.000 0.00
52,500.00000 1.000 52,500.00
0275 625-00001 CONSTRUCTION SURVEYING (HOURLY) 0.000 0.000
HOUR 0.000 0.00
120.00000 0.000 0.00
0280 626-00000 *MOBILIZATION 1.000 0.951
LS 0.049 35,770.00
730,000.00000 1.000 730,000.00
0285 627-00005 *EPOXY PAVEMENT MARKING 334.000 334.000
GAL 0.000 0.00
86.00000 334.000 28,724.00
0290 627-00012 *PAVEMENT MARKING PAINT (LOW VOC SOLVENT BASE) 0.000 0.000
GAL 0.000 0.00
25.00000 0.000 0.00
0295 628-50000 DESIGN SERVICES 0.000 0.000
HOUR 0.000 0.00
77.00000 0.000 0.00
0300 630-00000 *FLAGGING 4,365.500 3,878.000
HOUR 487.500 13,162.50
27.00000 4,365.500 117,868.50
0305 630-00001 *PILOT CAR OPERATION 797.000 701.000
HOUR 96.000 7,392.00
77.00000 797.000 61,369.00
0310 630-00007 *TRAFFIC CONTROL INSPECTION 120.000 13.000
DAY 10.000 1,100.00
110.00000 23.000 2,530.00
0315 630-00012 *TRAFFIC CONTROL MANAGEMENT 180.000 61.000
DAY 16.000 8,160.00

510.00000 77.000 39,270.00



CONTID: C15883 COLORADO DEPARTMENT OF TRANSPORTATION Page 8

PCN: 15883-BID ESTIMATE RUN 11/20/2006
PROJECT: ER 067A-025 ESTIMATE NO: 0004 08:59:20
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0320 630-80001 *FLASHING BEACON (PORTABLE) 0.000 0.000
EACH 0.000 0.00
2,300.00000 0.000 0.00
0325 630-80337 *BARRICADE (TYPE 3 M-C) (TEMPORARY) 12.000 8.100
EACH 0.900 207.00
230.00000 9.000 2,070.00
0330 630-80341 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 58.000 4.500
EACH 0.500 42.50
85.00000 5.000 425.00
0335 630-80342 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 42.000 10.800
EACH 1.200 102.00
85.00000 12.000 1,020.00
0340 630-80343 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 16.000 0.000
EACH 0.000 0.00
85.00000 0.000 0.00
0345 630-80355 *PORTABLE MESSAGE SIGN PANEL 4.000 3.600
EACH 0.400 2,280.00
5,700.00000 4.000 22,800.00
0350 630-80360 *DRUM CHANNELIZING DEVICE 400.000 346.500
EACH 38.500 1,309.00
34.00000 385.000 13,090.00
0355 630-80370 CONCRETE BARRIER (TEMPORARY) 2,790.000 2,511.000
LF 279.000 6,696.00
24.00000 2,790.000 66,960.00
0360 630-80380 *TRAFFIC CONE 400.000 189.900
EACH 21.100 232.10
11.00000 211.000 2,321.00
0365 630-86810 TRAFFIC SIGNAL (TEMPORARY) 0.000 0.000
EACH 0.000 0.00
14,700.00000 0.000 0.00
0370 700-70010 F/A MINOR CONTRACT REVISIONS 1,000,000.000 0.000
FA 0.000 0.00

1.00000 0.000 0.00
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PCN: 15883-BID ESTIMATE RUN 11/20/2006
PROJECT: ER 067A-025 ESTIMATE NO: 0004 08:59:20
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0375 700-70011 F/A PARTNERING 10,000.000 0.000
FA 540.760 540.76
1.00000 540.760 540.76
0380 700-70016 F/A FUEL COST ADJUSTMENT 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0385 700-70021 F/A ON-THE-JOB TRAINEE 0.000 0.000
HOUR 0.000 0.00
1.00000 0.000 0.00
0390 700-70022 F/A OJT COLORADO TRAINING PROGRAM 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0395 700-70025 F/A QUALITY INCENTIVE PAYMENT 98,553.000 -41,514.960
FA -1,990.520 -1,990.52
1.00000 -43,505.480 -43,505.48
0400 700-70028 F/A ESB PROGRAM 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0405 700-70034 F/A CHANNEL WALL 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0410 700-70380 F/A EROSION CONTROL 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0435 900-00010 ADDED ITEM (HOUR)/ FOR CHANNEL RESTORATION. 612.000 491.000
HOUR 121.000 12,463.00
103.00000 612.000 63,036.00

CAT 0200 CURRENT AMT § 9,733,130.90 $ 832,755.185 8,472,455.38
CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS

0420 620-00002 FIELD OFFICE (CLASS 2) 1.000 1.000
EACH 0.000 0.00

27,000.00000 1.000 27,000.00
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ESTIMATE RUN 11/20/2006

ESTIMATE NO: 0004 08:59:20
CURRENT PREV QTY/ AMOUNT
QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CONSTRUCTION ENGINEERING BID ITEMS
FIELD LABORATORY 1.000 1.000
EACH 0.000 0.00
15,400.00000 1.000 15,400.00
SANITARY FACILITY 5.000 5.000
EACH 0.000 0.00
1,200.00000 5.000 6,000.00
CAT 0400 CURRENT AMT 48,400.00 $ 0.00s 48,400.00

PROJECT TOTAL

CURRENT AMT

9,781,530.90 $

832,755.18 $

8,520,855.38



